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Department/Agency: LADOTD  
 Name of Project: Internet-based, Wireless Diagnostics and Predictive Modeling System for  
   Department of Transportation and Development Vehicle and Equipment Assets 

LTIF Log No.:      03-008 
Project Coordinator: Mark Suarez 
 
Project Status:   
 Date:  Submitted on March 26, 2004 for Required March 2004 Status Summary  
 Percent Complete: Expected 86% 
     Actual 0% 
 
 Explanation1:  
 

The MOU was signed by all parties on November 19, 2003. The BA-7 form was submitted 
by DOTD to the appropriate DOA staff on December 10, 2003. The BA-7 form was 
approved by DOA on February 17, 2004 and the funding transferred some time after that. 
For the reporting date of March 1, 2004, the required contract with the selected vendor had 
not been completed. Work did not start on the project as of March 1, 2004. 

 
 

1Note:  An explanation should be provided if the project's "percent complete" is behind the baseline  
"percent complete" established with the MOU. 
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